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ESTIMATE RUN 01/02/2008

ESTIMATE SUMMARY 10:30:59

CONTID: C15943         ESTIMATE NO: 0008 PROG 2005

PCN: 15943-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 96 Overlay PERCENT TIME:

PROJECT NO: STA 0961-012                  

SH 96 Overlay

NAME OF ROAD: 096A

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

LAFARGE NORTH AMERICA INC. DBA LAFARGE WEST, INC PAY PERIOD ENDING 12/14/2007 DATE TIME STARTED 02/26/2007

11409 BUSINESS PARK CIRCLE STE. 320 DATE LET 01/04/2007 DATE WORK BEGAN

 DATE AWARDED 01/18/2007 DATE TIME STOPPED 10/19/2007

 DATE CONTRACT EXECUTED 02/01/2007 DATE ACCEPTED 10/19/2007

LONGMONT CO 80504     303 684 2317 DATE NOTICE TO PROCEED 02/26/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,183,997.50 PARTICIPATING $ $ 4,415.65

AWARD PROJECT AMT: 2,812,764.10 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

89.52

TIME ALLOW:

ORIG TIME ALLOW:

105 WORK DAYS

WORK DAYS80

99.34%

21,091.18

4,415.65

4,415.65

4,415.65

$

$

$

$

3,162,906.32

0.00

3,162,906.32

0.00

3,162,906.32

-42,191.46

0.00

3,120,714.86

0.00

AMOUNT DUE 3,120,714.86 4,415.65

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 4,415.65

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

94.0
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PCN: 15943-BID    ESTIMATE RUN 01/02/2008

PROJECT: STA 0961-012                  ESTIMATE NO: 0008 10:30:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF DELINEATOR 28.000 28.000

EACH 0.000 0.00

5.75000 28.000 161.00

202-00090  
 

0010 REMOVAL OF SIDEWALK 1,069.000 1,027.060

SY  0.000 0.00

13.65000 1,027.060 14,019.37

202-00200  
 

0015 REMOVAL OF CURB AND GUTTER 4,470.300 4,470.300

LF  0.000 0.00

9.70000 4,470.300 43,361.91

202-00203  
 

0020 REMOVAL OF CONCRETE CURB RAMP 1,045.810 1,045.810

SY  0.000 0.00

22.25000 1,045.810 23,269.27

202-00206  
 

0025 REMOVAL OF CONCRETE PAVEMENT 486.940 486.940

SY  0.000 0.00

21.95000 486.940 10,688.33

202-00210  
 

0030 *REMOVAL OF ASPHALT MAT (PLANING) 120,282.000 120,282.000

SY  0.000 0.00

2.75000 120,282.000 330,775.50

202-00240  
 

0035 *REMOVAL OF BRIDGE RAILING 34.000 34.000

LF  0.000 0.00

11.55000 34.000 392.70

202-00425  
 

0040 *REMOVAL OF GUARDRAIL TYPE 3 266.000 266.000

LF  0.000 0.00

3.90000 266.000 1,037.40

202-01130  
 

0045 *REMOVAL OF END ANCHORAGE 4.000 4.000

EACH 0.000 0.00

175.00000 4.000 700.00

202-01300  
 

0050 POTHOLING 72.000 72.000

HOUR 0.000 0.00

175.00000 72.000 12,600.00

203-01597  
 

0055 CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

725.00000 1.000 725.00

208-00045  
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PCN: 15943-BID    ESTIMATE RUN 01/02/2008

PROJECT: STA 0961-012                  ESTIMATE NO: 0008 10:30:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 STORM DRAIN INLET PROTECTION (TYPE 1) 400.000 400.000

LF  0.000 0.00

10.40000 400.000 4,160.00

208-00051  
 

0065 SEDIMENT REMOVAL AND DISPOSAL 1.000 1.000

L S 0.000 0.00

1,435.00000 1.000 1,435.00

208-00100  
 

0070 EROSION CONTROL SUPERVISOR 1.000 1.000

L S 0.000 0.00

3,500.00000 1.000 3,500.00

208-00200  
 

0075 *RESET GROUND SIGN 8.000 8.000

EACH 0.000 0.00

400.00000 8.000 3,200.00

210-00810  
 

0080 ADJUST MANHOLE 41.000 41.000

EACH 0.000 0.00

715.00000 41.000 29,315.00

210-04010  
 

0085 ADJUST VALVE BOX 63.000 63.000

EACH 0.000 0.00

575.00000 63.000 36,225.00

210-04050  
 

0090 AGGREGATE BASE COURSE (CLASS 6) 123.000 13.750

CY  0.000 0.00

175.00000 13.750 2,406.25

304-06007  
 

0095 HOT MIX ASPHALT (PATCHING) (ASPHALT) 613.640 613.640

TON 0.000 0.00

115.00000 613.640 70,568.60

403-00720  
 

0100 HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 15,869.490 15,869.490

TON 0.000 0.00

74.50000 15,869.490 1,182,277.00

403-34871  
 

0105 EMULSIFIED ASPHALT (SLOW-SETTING) 5,380.000 5,380.000

GAL 0.000 0.00

14.40000 5,380.000 77,472.00

411-10255  
 

0110 *CONCRETE PAVEMENT (7 INCH) (REINFORCED) 444.790 444.790

SY  0.000 0.00

185.00000 444.790 82,286.15

412-00715  
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PCN: 15943-BID    ESTIMATE RUN 01/02/2008

PROJECT: STA 0961-012                  ESTIMATE NO: 0008 10:30:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *CONCRETE SIDEWALK 1,338.360 1,338.360

SY  0.000 0.00

70.00000 1,338.360 93,685.20

608-00000  
 

0120 *CURB AND GUTTER TYPE 2 (SECTION II-B) 4,409.300 4,409.300

LF  0.000 0.00

32.00000 4,409.300 141,097.60

609-21020  
 

0125 *DELINEATOR (TYPE I) 21.000 21.000

EACH 0.000 0.00

20.75000 21.000 435.75

612-00001  
 

0130 *DELINEATOR (TYPE II) 1.000 1.000

EACH 0.000 0.00

22.00000 1.000 22.00

612-00002  
 

0135 *DELINEATOR (TYPE III) 11.000 11.000

EACH 0.000 0.00

23.10000 11.000 254.10

612-00003  
 

0140 RUMBLE STRIP 5,700.000 5,700.000

LF  0.000 0.00

1.15000 5,700.000 6,555.00

614-80385  
 

0145 *CONSTRUCTION SURVEYING 1.000 0.950

L S 0.000 0.00

28,000.00000 0.950 26,600.00

625-00000  
 

0150 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

240,000.00000 1.000 240,000.00

626-00000  
 

0155 PUBLIC INFORMATION SERVICES 1.000 1.000

L S 0.000 0.00

14,425.00000 1.000 14,425.00

626-01000  
 

0160 *PAVEMENT MARKING PAINT 280.000 280.000

GAL 0.000 0.00

70.00000 280.000 19,600.00

627-00001  
 

0165 *EPOXY PAVEMENT MARKING 256.000 256.000

GAL 0.000 0.00

145.00000 256.000 37,120.00

627-00005  
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PCN: 15943-BID    ESTIMATE RUN 01/02/2008

PROJECT: STA 0961-012                  ESTIMATE NO: 0008 10:30:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

569.500 569.500

SF  0.000 0.00

28.85000 569.500 16,430.08

627-30405  
 

0175 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

4,520.000 4,520.000

SF  0.000 0.00

14.00000 4,520.000 63,280.00

627-30410  
 

0180 ADJUST MONUMENT BOX 16.000 16.000

EACH 0.000 0.00

320.00000 16.000 5,120.00

629-01210  
 

0185 *FLAGGING 1,334.000 1,334.000

HOUR 0.000 0.00

20.75000 1,334.000 27,680.50

630-00000  
 

0190 *UNIFORMED TRAFFIC CONTROL 34.000 34.000

HOUR 0.000 0.00

52.00000 34.000 1,768.00

630-00003  
 

0195 *TRAFFIC CONTROL INSPECTION 45.000 45.000

DAY 0.000 0.00

28.85000 45.000 1,298.25

630-00007  
 

0200 *TRAFFIC CONTROL MANAGEMENT 97.000 97.000

DAY 0.000 0.00

405.00000 97.000 39,285.00

630-00012  
 

0205 *FLASHING BEACON (SOLAR) 0.000 0.000

EACH 0.000 0.00

115.40000 0.000 0.00

630-80002  
 

0210 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 7.000 7.000

EACH 0.000 0.00

69.25000 7.000 484.75

630-80336  
 

0215 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 66.000 41.000

EACH 25.000 432.50

17.30000 66.000 1,141.80

630-80341  
 

0220 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 106.000 57.000

EACH 49.000 1,131.90

23.10000 106.000 2,448.60

630-80342  
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PCN: 15943-BID    ESTIMATE RUN 01/02/2008

PROJECT: STA 0961-012                  ESTIMATE NO: 0008 10:30:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 2.000 2.000

EACH 0.000 0.00

28.85000 2.000 57.70

630-80343  
 

0230 *PORTABLE MESSAGE SIGN PANEL 2.000 2.000

EACH 0.000 0.00

3,000.00000 2.000 6,000.00

630-80355  
 

0235 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

6.000 4.000

EACH 2.000 580.00

290.00000 6.000 1,740.00

630-80358  
 

0240 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000 0.000

EACH 0.000 0.00

23.10000 0.000 0.00

630-80363  
 

0245 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 154.000 154.000

EACH 0.000 0.00

32.30000 154.000 4,974.20

630-80364  
 

0250 GUARDRAIL TYPE 7 (TEMPORARY) 510.000 510.000

LF  0.000 0.00

34.60000 510.000 17,646.00

630-80376  
 

0255 *TRAFFIC CONE 795.000 400.000

EACH 395.000 2,271.25

5.75000 795.000 4,571.25

630-80380  
 

0260 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0265 F/A PARTNERING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0270 F/A ASPHALT PAVEMENT INCENTIVE 24,304.100 24,304.100

F A 0.000 0.00

1.00000 24,304.100 24,304.10

700-70012  
 

0275 F/A CONCRETE PAVEMENT INCENTIVE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70013  
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PCN: 15943-BID    ESTIMATE RUN 01/02/2008

PROJECT: STA 0961-012                  ESTIMATE NO: 0008 10:30:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A FUEL COST ADJUSTMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0285 F/A ON-THE-JOB TRAINEE 0.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0290 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0295 F/A QUALITY INCENTIVE PAYMENT 58,090.640 58,090.640

F A 0.000 0.00

1.00000 58,090.640 58,090.64

700-70025  
 

0300 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0305 F/A INTERIM SURFACE REPAIR 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70031  
 

0310 F/A LANDSCAPING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70310  
 

0315 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0350 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

2.000 2.000

EACH 0.000 0.00

4,500.00000 2.000 9,000.00

630-85006  
 

0355 REMOVAL OF TREE CMO #3 3.000 3.000

EACH 0.000 0.00

666.67000 3.000 2,000.01

202-00010  
 

0360 REMOVAL OF INLET CMO #4 7.000 7.000

EACH 0.000 0.00

3,000.00000 7.000 21,000.00

202-00019  
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PCN: 15943-BID    ESTIMATE RUN 01/02/2008

PROJECT: STA 0961-012                  ESTIMATE NO: 0008 10:30:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0365 REMOVAL OF PIPE CMO #4 40.000 40.000

LF  0.000 0.00

54.60000 40.000 2,184.00

202-00035  
 

0370 18 INCH CORRUGATED STEEL PIPE CMO #4 100.000 100.000

LF  0.000 0.00

50.00000 100.000 5,000.00

603-10180  
 

0375 24 INCH CORRUGATED STEEL PIPE CMO #4 40.000 40.000

LF  0.000 0.00

62.40000 40.000 2,496.00

603-10240  
 

0380 ADDED ITEM (EACH)/ INLET SPECIAL - CMO #4 7.000 7.000

EACH 0.000 0.00

5,508.00000 7.000 38,556.00

900-00007  
 

0385 ADDED ITEM (EACH)/ QUAD INLET SPECIAL - CMO #4 5.000 5.000

EACH 0.000 0.00

13,212.00000 5.000 66,060.00

900-00007  
 

0390 RESET PULL BOX CMO #4 2.000 2.000

EACH 0.000 0.00

1,825.50000 2.000 3,651.00

210-00827  
 

0395 TRAFFIC SIGNAL PEDESTAL POLE STEEL CMO #4 1.000 1.000

EACH 0.000 0.00

2,101.00000 1.000 2,101.00

614-84000  
 

0400 RESET LIGHT STANDARD CMO #4 1.000 1.000

EACH 0.000 0.00

2,376.00000 1.000 2,376.00

210-00750  
 

CAT 0200 $4,415.65 2,941,115.02CURRENT AMT 2,962,206.25 $$

CAT NO0201 SAFETY ITEMS 

0320 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 500.000 500.000

LF  0.000 0.00

17.70000 500.000 8,850.00

606-00301  
 

0325 *END ANCHORAGE TYPE 3K 1.000 1.000

EACH 0.000 0.00

1,100.00000 1.000 1,100.00

606-01390  
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PCN: 15943-BID    ESTIMATE RUN 01/02/2008

PROJECT: STA 0961-012                  ESTIMATE NO: 0008 10:30:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 SAFETY ITEMS 

0330 *TRANSITION TYPE 3L 1.000 1.000

EACH 0.000 0.00

2,500.00000 1.000 2,500.00

606-01395  
 

0335 *END ANCHORAGE (NONFLARED) 1.000 1.000

EACH 0.000 0.00

1,100.00000 1.000 1,100.00

606-02003  
 

0340 *BRIDGE RAIL TYPE 3R 34.000 34.000

LF  0.000 0.00

35.75000 34.000 1,215.50

606-10350  
 

0345 *CONCRETE CURB RAMP 1,335.650 1,335.650

SY  0.000 0.00

155.00000 1,335.650 207,025.75

608-00010  
 

CAT 0201 $0.00 221,791.25CURRENT AMT 221,791.25 $$

PROJECT TOTAL 4,415.65 $ 3,162,906.27CURRENT AMT 3,183,997.50 $$


